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MICHIGAN SUPERFUNO SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY94, Ql 

EPA Region 5 Records Ctr. 

IIIIIII IIIIIIIIIIII IIIIIIIIII IIII 
274097 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Minimal CR activity occurred during this period. 

Task 7: Remedial Investigation Report 
The RI Report has been completed and approved by the agencies. 

Task 8: Baseline Risk Assessment 
The Baseline RA has been completed and provided to the agencies. 

Task 9: Develop Remedial Alternatives 
MDNR and Warzyn discussions were ongoing about potential remedial alternatives 
for this site. Warzyn conducting a preliminary screening and review of potential 
technologies for use at this site. Warzyn is developing an alternatives array 
document addressing potential alternatives. 

Task 10: FS Report 
State contractor continued feasibility study preparation this period. However, 
the scope has now been formally limited per direction of EPA. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 72% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: As described in previous reports, the 
completion of the RI/FS for this site has been delayed for a number of reasons. 
The schedule for completion is being revised and will be provided as soon as it 
is finalized. 

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE 
FOLLOWING: TASK NAME AND BUDGETED AMOUNT: Note: Includes both state costs 

and contractual costs (thru Invoice #91) 

Task 6: Community Relations - $15,000 
Task 9: Develop Remedial Alternatives - $90,000 
Task 10: Feasibility Study Report - $140,000 



ESTIMATED EXPENDITURES THIS QUARTER: 
Task 6: $ 50 
Task 9: $10,450 
Task 10: $ 1,500 

ESTIMATED EXPENDITURES TO DATE: 
Task 6: $ 4,600 
Task 9: $ 34,450 
Task 10: $ 11,600 

PLANNED EXPENDITURES TO DATE: 
Task 6: $ 15,000 
Task 9: $ 90,000 
Task 10: $100,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the 
budget expenditures and schedule are out of compliance with those 
currently approved in the Cooperative Agreement. The schedule and project 
budget is being re-evaluated and will be revised with the application for 
an amendment. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $11,950 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,015,890 
TIME AND FUNDS REMAINING (BALANCE): $384,110 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, $425,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: It is our 
position that in order to complete this project through the Record of Decision 
and Post_-ROD period~n_addi_~ion_~~ _ $40,000w~-~-l _be_necessar_y__,___---A~ amendment will 
be subm, tted to t e EPA ,n tne nea:r-·--ruture as soon as a rev, sed budget and 
scheduled can be agr ed upon with the state contractor. 

Prepared by ~ W, ~ ~~c: Man~ ~~ 
Approved by ~lL \J,_~~ A~ 

('Supervlor) 

Date 2--/4-44: 

Date '7-(!$') CJq 
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January 28, 1994 

Mr. Brady Boyce 
Michigan Department of Natural Resources 
P.O. Box 30028 
Lansing, Michigan 48909 

Re: N. Bronson Industrial Area RI/FS 

Dear Mr. Boyce: 

Enclosed is the Monthly Status Report for October through December 1993. 

As always, if you have any questions, please call me at (313) 344-0205. 

Sincerely, 

WARZYNINC. 
I\ ,,,.--, 

1l(;({°{f 1:. t,-tt. ( ,_ (: ~-
_/•L, 

_/ Joel M. Kahaner, P.E. 
Project Manager 

Enclosure: As stated 

cc: Mary Tierney, U.S. EPA (w/encl) 
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PROJECT NO.: 

MONTHLY STATUS REPORT 
North Bronson Industrial Area RI/FS 

October through December 

70051 

FISCAL PERIOD: October 2, 1993 through December 31, 1993 

Joel M. Kahaner, P.E. PREPARED BY: 

REPORT DATE: 

COPIES: 

Warzyn Inc. 
Novi. Michigan 

January 28, 1994 

Mr. Brady Boyce, MDNR 
Ms. Mary Tierney, U.S. EPA 

Activities Performed During this Period 

• Technical issues concerning the U.S. EPA directed exclusion of 
groundwater remediation from the FS were discussed in a conference call 
with U.S. EPA and MDNR representatives on December 9, 1993. 
General agreement on approach was reached and will be confirmed in 
writing. 

• Work continued on the Feasibility Study (FS) Alternatives Array 
Document 

Problem Areas Impacting Schedule 

A planned review of the FS budget and schedule has been delayed pending 
resolution and the technical issues noted above. 

Documents Submitted 

• None 

Monthly Status Report IanuPi 28, 1994 North Bronson Industrial Area RIJFS 
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Upcoming Activities Planned For Next Month 

• Commence re-estimating Feasibility Study budget and schedule. 
• Confirm agreements reached during December 9, 1993 phone call. 
• Continue preparation of remedial technologies and process options matrix 

for agency review based on preliminary agreements. 

Key Personnel 

Key personnel who have been active on this project include: 

Joel M. Kahaner - Project Manager 
Scott C. Shober - Environmental Engineer 
Bryan J. Hughes - Engineering Manager 
Support Personnel 

Travel 

• No travel occurred during this period. 

Financial Status 

Expenditures for fiscal period October through December 1993 totaled 
approximately $10,000. A budget summary is provided below. 

(1) Phase I Field Effort 
(2) Phase I Tech Memo 
(3) Phase II Field Effort 
(4) RI Report 
(5) RIPM&QA -
(6) Baseline Risk Assessment 
(7) Feasibility Study 
(8) FS Project Management 

(9) Total Project 
(10) Adj. for Est Overrun 
(11) Total Project Funding 

Monthly Status Report 

Estimated 
Actual 

To Date 

$286,416 
25,957 

222,701 
149,930 
109,655 
60,026 
14,300 
5,100 

$874,085 

Jan'l>i 28, 1994 
ge2 

Budget 
Estimate Status 

$286,416 Complete 
25,957 Complete 

436,211 Complete 
144,373 Complete 
123,586 Complete 
53,001 Complete 

134,361 On-going 
38,015 On-going 

$1,241,920 
{152920) 

$1,226,000 

North Bronson Industrial Area RI/FS 



Notes: 

(1) Phase I totals include: Tasks 2.0, 3.1, 3.2, 4.1-4.9. Budget and actual 
expenses were balanced out to prepare the Phase II field work. 

(2) Phase I Technical Memorandum was prepared as agreed, as a draft 
document 

(3) Phase II Field Effort includes Tasks 5.1-5.9 

(4) RI Report includes Tasks 5.10, 6.0, 7.0 

(5) RI PM & QA is for entire project, including Phase I and II 

(6) Baseline Risk Assessment is Task 9.0 

(7) FS includes Tasks 10.0 -12.0 

(8) FS Project Management is Task 13.0 

(9) Estimated project cost-to-complete as reported in the Work Plan 
Addendum, September·23, 1992 showed an overrun of $31,840. This is 
also shown on line 10, with adjustment, as appropriate. 

(10) Project Cost overrun/underrun situations are covered under Task 14.0 

O 1) Project funding is $1,226,000. 

IMK/td/BJH 
[anlc-3~-98a) 
7005100/155-<lt 
012894 

Monthly Status Report JanPi 28. 1994 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY94, Q2 

Site name: North Bronson Industrial Area CA#: V005934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Minimal CR activity occurred during this period. 

Task 7: Remedial Investigation Report 
The RI Report has been completed and approved by the agencies. 

Task 8: Baseline Risk Assessment 
The Baseline RA has been completed and provided to the agencies. 

Task 9: Develop Remedial Alternatives 
MDNR and Warzyn continued discussions about potential remedial alternatives for 
this site. Warzyn completed a preliminary screening and review of potential 
technologies for use on various media at this site. Warzyn is completing a draft 
alternatives array document, based on the preliminary screening, which assesses 
potential alternatives for application at the site. 

Task 10: FS Report 
State contractor continued with work on the feasibility study during this period. 
The scope of the FS continued to be an item of discussion between the MDNR, 
Warzyn, and the EPA. Formalization of the scope of the FS wi 11 occur upon 
completion of discussions about the limitations and implications of the scope as 
proposed. This should occur during the next quarter. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 75% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: 'As described in previous reports, the 
completion of the RI/FS for this site has been delayed for a variety of reasons. 
The schedule for completion is being revised and will be provided as soon as it 
is finalized. 
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FOR EACH OF -iHE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE 
FOLLOWING: TASK NAME AND BUDGETED AMOUNT: 

Task 6: Community Relations - $15,000 
Task 9: Develop Remedial Alternatives - $90,000 
Task 10: Feasibility Study Report - $140,000 

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs 
and contractual costs (thru Invoice #91) 
Note: The previous report did not include costs 
for Invoices #87 & #88, which are now included. 

Task 6: $ 20 
Task 9: $ 8,650 
Task 10: $ 6,500 

ESTIMATED EXPENDITURES TO DATE: 
Task 6: $ 4,620 
Task 9: $ 43,100 
Task 10: $ 18,100 

PLANNED EXPENDITURES TO DATE: 
Task 6: $ 15,000 
Task 9: $ 90,000 
Task 10: $110,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the 
budget expenditures and schedule are out of compliance with those 
currently approved in the Cooperative Agreement. The schedule and project 
budget is being re-evaluated and will be revised with the application for 
an amendment. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $15,170 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,031,060 
TIME AND FUNDS REMAINING (BALANCE): 3 months; $368,940 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months, $410,000 
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: In order 
to complete this project through the Record of Decision and Post-ROD period, an 
additional $40,000 will be necessary. An amendment will be submitted to the EPA 
as soon as a revised budget and scheduled can be developed based upon a finalized 
scope of work for the Feasibility Study. 

NOTE: CONTRACTOR REPORT ATTACHED 

Prepared by f,?~L j{ _ ·';l(_.. 

----+-""~~~( P--++--j~ec~-~-a ,___ger~) --

Approved by -~ ~OA ~ ~---(-S-u ........... r_v_i s~~-r---) ------
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QUARTERLY REPORT RESPONSE FORM 

Attached are the Quarterly Progress Reports for the Michigan 
sites for which you are assigned. For each site, please review 
the Report(s) and then do the following on the form below: 

1. Please. list the site name, the activity (RI/FS, RD, 
RA), and the CA#. 

2. Either (a) check the box stating the Report is accurate 
and that you are accepting it, with or without comments; OR 

(b) check the box saying this report is not accurate and 
my comments are provided, and then provide those comments. 

3. If appropriate, address quality and timeliness of the 
State's performance. 

4. Sign your name on the signature line. 
s. Return by Tuesday. June 14 to Rose Freeman--- HSM-9J. 

SITE NAME 
No·~ 40otr-vi Sc--'-

RPM RESPONSE 

g_J_ 

voo_sc13tf-- 0/ 
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April 26, 1994 

Mr. Brady Boyce 
Michigan Department of Natural Resources 
P.O. Box 30028 
Lansing, Michigan 48909 

Re: N. Bronson Industrial Area RI/FS 

Dear Mr. Boyce: 

Enclosed is the Monthly Status Report for January through March 1994. 

As always, if you have any questions, please call me at (313) 344-0205. 

Sincerely, 

WARZYNINC. 

Enclosure: As stated 

cc: Mary Tierney, U.S. EPA (w/encl) 

JMK/td/BJH 
lank-306p-37l 
7005100/155 
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PROJECT NO.·: 

MONTHLY STATUS REPORT 
North Bronson Industrial Area RJ/FS 

January through March 

70051 

FISCAL PERIOD: January 1, 1994 through April 1, 1994 

Joel M. Kahaner, P.E. PREPARED BY: 

REPORT DATE: 

COPIES: 

Warzynlnc. 
Novi, Michigan 

April 25, 1994 

Mr. Brady Boyce, MDNR 
Ms. Mary Tierney, U.S. EPA 

Activities Performed During this Period 

• Technical discussions continued with both U.S. EPA and MDNR 
regarding the focus of the FS. Issues included extent of remediation in 
County Drain #30, source control, and selection of remedial action 
objectives. 

• Work has continued on the FS Alternatives Array Document in spite of 
not having full resolution of the above referenced issues. 

• At the request of MDNR, W arzyn is estimating the cost to conduct 
limited sediment sampling in County Drain #30 and Swan Creek to obtain 
background levels and fill data gaps identified during technical 
discussions. Sampling would also be conducted in the vicinity of 
Bronson Plating to determine the extent of sludge remaining in the 
Eastern Lagoons. 

• A project budget review was provided to MDNR and U.S. EPA, in 
accordance with the Work Plan. Sufficient funding appears to be 
available to conduct the proposed additional sampling. 

Monthlv Status Report Aoril 26. 1994 North Bronson Industrial Area RI/FS 
Page I 



Problem Areas Impacting Schedule 

Issuance of the Alternatives Array has been delayed pending final resolution of 
technical issues noted above. In addition, MDNR has indicated a desire to 
incorporate the results of any supplemental sampling results into the FS. 

Documents Submitted 

• A project budget review was submitted in accordance with Work Plan 
requirements. 

Upcoming Activities Planned For Next Month 

• Submit estimate and schedule for conducting additional limited sampling 
in County Drain #30 and Swan Creek and by the Eastern Lagoons·, near 
Bronson Plating. 

• Resolve remaining technical issues and complete Alternatives Array 
Document. 

Key Personnel 

Key personnel who have been active on this project include: 

Joel M. Kahaner - Project Manager 
Scott C. Shober - Environmental Engineer 
Bryan J. Hughes - Engineering Manager 
Support Personnel 

Travel 

• No travel occurred during this period. 

Financial Status 

Expenditures for fiscal period January through March 1994 totaled approximately 
$25,000. A budget summary is provided below. 

Monthlv Staws Report APfsl 26. 1994 North Bronson Industrial Area RI/FS 
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(1) Phase I Field Eff on 
(2) Phase I Tech Memo 
(3) Phase II Field Eff on 
(4) RI Repon 
(5) RIPM&QA 
(6) Baseline Risk Assessment 
(7) Feasibility Study 
(8) FS Project Management 

(9) Total Project 
(10) Funding Remaining 

Notes: 

Estimated · -
Actual Budget 

Estimate To Date 

$286,416 $286,416 
25,957 25,957 

222,701 436,211 
149,930 144,373 
109,655 123,586 
60,026 53,001 
30,000 134,361 
5,100 38,015 

$889,785 $1,226.000 
$ 336,215 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
On-going 
On-going 

(1) Phase I totals include: Tasks 2.0, 3.1, 3.2, 4.1-4.9. Budget and actual 

expenses were balanced out to prepare the Phase II field work. 

(2) Phase I Technical Memorandum was prepared as agreed, as a draft 
document 

(3) Phase II Field Effort includes Tasks 5.1-5.9 

(4) RI Repon includes Tasks 5.10, 6.0, 7.0 

(5) RI PM & QA is for entire project, including Phase I and II 

(6) Baseline Risk Assessment is Task 9.0 

(7) FS includes Tasks 10.0 -12.0 

(8) FS Project Management is Task 13.0 

(9) Project funding is $1,226,000. 

JMK/td/BJH 
[ank-306p-37a} 
7005100/155 
042794 

Monthlv Status Reoon • A "126. 1994 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY94, Q3 

Site name: North Bronson Industrial Area CA#: VOOS934-0l 

Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Minimal CR activity occurred during this period. 

Task 7: Remedial Investigation Report 
The RI Report has been completed and approved by the agencies. 

Task 8: Baseline Risk Assessment 
The Baseline RA has been completed and provided to the agencies. 

Task 9: Develop Remedial Alternatives 
MDNR and Warzyn continued discussions about potential remedial alternatives for 
this site. Warzyn is near completion of the draft Alternatives Array document, 
(Note: The AA document was completed on July 6 and provided to the agencies) 

Task 10: FS Report 
State contractor continued working on the Feasibility Study during this period. 
The scope of the FS continued to be an item of discussion between the MDNR, 
Warzyn, and the EPA. The scope of the FS was formalized based upon 
correspondence and discussions between MDNR, EPA, and Warzyn. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: As described in previous reports, the 
completion of the RI/FS for this site has been delayed for a variety of reasons. 
The schedule for completion is being revised and will be provided as soon as it 
is finalized. (Note: As per a Special Condition, MDNR provided the EPA RPM a 
revised project schedule on July 15. An amendment is being prepared for 
submittal to the EPA formalizing the revised schedule and rebudgeting tasks.) 

1 



Multi-Site Cooperative Agreement V005934 North Bronson Industiral Area 

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE 
FOLLOWING: TASK NAME AND BUDGETED AMOUNT: 

Task 6: Community Relations - $15,000 
Task 9: Develop Remedial Alternatives - $90,000 
Task 10: Feasibility Study Report - $140,000 

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs 
and contractual costs (thru Invoice #92) 

Task 6: $ 60 
Task 9: $ 20,050 
Task 10: $ 26,000 

ESTIMATED EXPENDITURES TO DATE: 
Task 6: $ 4,680 
Task 9: $ 63,150 
Task 10: $ 44,100 

PLANNED EXPENDITURES TO DATE: 
Task 6: $ 15,000 
Task 9: $ 90,000 
Task 10: $110,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: The MDNR recognizes that both the 
budget expenditures and schedule are out of compliance with those 
currently approved in the Cooperative Agreement. The schedule and task 
budgets have been re-evaluated and will be revised with the amendment 
which will be submitted early in Quarter 4. 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $46,110 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,077,170 
TIME AND FUNDS REMAINING (BALANCE): 3 months; $322,830 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 22 months, $362,000 
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: In order 
to complete this project through the Record of Decision and Post-ROD period, an 
additional $40,000 will be necessary. A request to extend the project period to 
6/30/95 was submitted to the EPA in June. (Note: An amendment requesting 
additional funding and containing a revised schedule was in the process of being 
submitted as of July 22, 1994.) 

CONTRACTOR REPORT ATTACHED 

Prepared by ~ ~ 
(Prect Manager) 

Approved by ~e~.fo.;. 

Date 7- Z2.-9f-
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PROJECT NO.: 

MONTHLY STATUS REPORT 
North Bronson Industrial Area RI/FS 

April through June 

70051 

FISCAL PERIOD: April 2, 1994 through July 1, 1994 

Joel M. Kahaner, P.E. PREPARED BY: 

REPORT DATE: 

COPIES: 

Warzyn Inc. 
Novi, Michigan 

July 8, 1994 

Mr. Brady Boyce, MDNR 
Ms. Rosita Clarke, U.S. EPA 

Activities Performed During this Period 

• Detailed discussions with both U.S. EPA and MDNR regarding the focus 
of the FS, including the extent of remediation in County Drain #30, source 
control, and selection of remedial action objectives were concluded. 

• Work continued on the FS Alternatives Array Document. A draft was 
submitted for agency review on July 7, 1994. 

• Warzyn estimated the cost to conduct limited sediment sampling in County 
Drain #30 and_ Swan Creek to obtain background levels and fill data gaps 
identified during technical discussions. Sampling was also suggested in the 
vicinity of Bronson Plating to determine the extent of sludge remaining in 
the Eastern Lagoons. It was decided not to conduct additional sampling 
at this time. 

Problem Areas Impacting Schedule 

• A revised draft schedule for completion of the FS was submitted. 

• The Alternatives Array was delayed pending final resolution of issues 
referenced above. 

Documents Submitted 

• Draft Alternatives Array was submitted July 7, 1994. 

Monthly Status Report July 8, 1994 North Bronson Industrial Alea RJ/FS 
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Upcoming Activities Planned For Next Month 

• Submit revised completion schedule for the FS. 

• Continue efforts on alternatives analysis. 

Key Personnel 

Key personnel who have been active on this project include: 

Joel M. Kahaner- Project Manager 
Scott C. Shober- Environmental Engineer 
Bryan J. Hughes - Engineering Manager 
Support Personnel 

Travel 

• No travel occurred during this period. 

Financial Status 

Expenditures for fiscal period April through June 1994 totaled approximately 
$10,600. A budget summary is provided below. 

Estimated 
Actual Budget 
To Date Estimate Status 

(I) Phase I Field Effort $286,416 $ 286,416 Complete 
(2) Phase I Tech Memo 25,957 25,957 Complete 
(3) Phase II Field Effort 222,701 436,211 Complete 
(4) RI Report 149,930 144,373 Complete 
(5) RIPM&QA 109,655 123,586 Complete 
(6) Baseline Risk Assessment 60,026 53,001 Complete 
(7) Feasibility Study 40,000 134,361 On-going 
(8) FS Project Management 15,200 38,015 On-going 

(9) Total Project $909,885 $1,226,000 
(10) Funding Remaining $ 316,115 

Monthly Status Report July 8. 1994 North Bronson Industrial Area RI/FS 
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) 

Notes: · 

(1) Phase I totals include: Tasks 2.1, 3.1, 3.2, 4.1-4.9. Budget and actual 
expenses were balanced out to prepare the Phase II field work. 

(2) Phase I Technical Memorandum was prepar~ as agreed, as a draft 
document. 

(3) Phase II Field Effort includes Tasks 5.1-5.9 

(4) RI Report includes Tasks 5.10, 6.0, 7.0 

(5) RI PM & QA is for entire project, including Phase I and II 

(6) Baseline Risk Assessment is Task 9.0 

(7) FS includes Tasks 10.0 - 12.0 

(8) FS Project Management is Task 13.0 

(9) Project funding is $1,226,000. 

JMK/ddm/JMK 
J:\7005100\WP'-RP'I\99. WPD 
7005100/155 
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REVI 
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 

QUARTERLY PROGRESS REPORT 
STATE LEAD SITE 

Reporting Period: FY94, Q3 
~ 

REVISEDll/7 /94 

Site name: North Bronson Industrial Area CA#: V005934-0l 
Activity: RI/FS Budget period ends: 6/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Site Investigation 
This task has been completed. 

Task 6: Community Relations 
Minimal CR activity occurred during this period. 

Task 7: Remedial Investigation Report 
The RI Report has been completed and approved by the agencies. 

Task 8: Baseline Risk Assessment 
The Baseline RA has been completed and provided to the agencies. 

Task 9: Develop Remedial Alternatives 
MDNR and Warzyn continued discussions about potential remedial alternatives for 
this site. Warzyn is near completion of the draft Alternatives Array document, 
(Note: The AA document was completed on July 6 and provided to the agencies) 

Task 10: FS Report 
State contractor continued working on the Feasibility Study during this period. 
The scope of the FS continued to be an item of discussion between the MDNR, 
Warzyn, and the EPA. The scope of the FS was formalized based upon 
correspondence and discussions between MDNR, EPA, and Warzyn. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 95% 
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80% 
EXPLANATION OF SIGNIFICANT DIFFERENCE: As described in previous reports, the 
completion of the RI/FS for this site has been delayed for a variety of reasons. 
The schedule for completion is being revised and will be provided as soon as it 
is finalized. (Note: As per a Special Condition, MDNR provided the EPA RPM a 
revised project schedule on July 15. An amendment is being prepared for 
submittal to the EPA formalizing the revised schedule and rebudgeting tasks.) 

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE 
FOLLOWING: TASK NAME AND BUDGETED AMOUNT: 

Task 6: Community Relations - $15,000 
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Task 9: Develop Remedial Alternatives - $90,000 
Task 10: Feasibility Study Report - $140,000 

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs 
and contractual costs (thru Invoice #92) 

Task 6: $ 60 
Task 9: $ 20,050 
Task 10: $ 26,000 

ESTIMATED EXPENDITURES TO DATE: 
Task 6: $ 4,680 
Task 9: $ 63,150 
Task 10: $ 44,100 

PLANNED EXPENDITURES TO DATE: 
Task 6: $15,000 
Task 9: $ 90,000 
Task 10: $110,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: The schedule and task budgets 
have been re-evaluated and will be revised with the amendment which will 
be submitted early in Quarter 4. (This has been completed) 

TOTAL FUNDING FOR THIS ACTIVITY: $1,400,000 
ESTIMATED EXPENDITURES THIS QUARTER: $46,110 Note: This estimate is based upon 
invoices submitted for approval during this period. Warzyn invoice #92 for period 
ending May 28, 1994 was approved for $35,603.93 and Warzyn invoice #93 for period 
ending July 30,1994 was for $12,721.59 but MDNR estimated that only about $8,000 
of this was to cover cost during this reporting period. The remaining $4,721 
will be charged under 04 expenditures. Of the $46,110 expenditures for this 
reporting period, only $2,530 was for state costs. The remainder, as noted above, 
was for contractual costs. It is hoped that this information will satisfy the 
RPM about concerns that there were excessive expenditures by the state during 
this period. The large bulk of the cost during this period were incurred by the 
contractor in developing the Alternatives Array document. 

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,077,170 
TIME AND FUNDS REMAINING (BALANCE}: 3 months; $322,830 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 22 months, $362,000 
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: In order 
to complete this project through the Record of Decision and Post-ROD period, an 
additional $40,000 will be necessary. A request to extend the project period to 
6/30/95 was submitted to the EPA in June. 

CONTRACTOR REPORT ATTACHED 

Prepared by f<i ,'-_J _ w . K -· 
r-ftrfject Ma~ 

Approved by A ~ ~--
'-'""7sutiervisor, 
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Date 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

STATE LEAD SITE 

Reporting Period: FY94, Q4 

Site name: North Bronson Industrial Area CA#: V005934-0l 
Activity: RI/FS Budget period ends: 6/30/95 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

Task 5: Phase II Remedial Investigation 
This task was completed in December 1991. 

Task 6: Remedial Investigation Report 
This task was completed in July 1993. 

Task 7: Baseline Risk Assessment 
This task was completed in July 1993. 

Task 8: Alternatives Array 
The draft Alternatives Array (AA) document was submitted to the MDNR and the EPA 
in July. The agencies reviewed and provided comments regarding the AA. In 
August, the MDNR faxed the bulk of the comments (including those of EPA) to 
Warzyn so as to not delay the Feasibility Study while a few remaining issues 
related to the AA were under discussion. The MDNR resolved these issues and 
formalized a review letter which was sent to the contractor in September. This 
submittal again included all the various comments which had been faxed 
previously. In order to expedite completion of the FS, the AA will not be 
revised and resubmitted, but the comments will be incorporated or addressed in 
some manner in the FS by Warzyn. 

Task 9: Feasibility Study 
State contractor continued working on the Feasibility Study during this period 
based upon comments provided by MDNR regarding the AA document. 

Task 10: Proposed Plan 
This task has not yet been initiated. 

Task 11: Administrative Record 
This task has not yet been initiated. 

Task 12: Draft ROD 
This task has not yet been initiated. 

Task 13: Final ROD 
This task has not yet been initiated. 
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Multi-Site Cooperative Agreement V005934 North Bronson Industiral Area 

Task 14: Post ROD/Closeout 
This task has not yet been initiated. 

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 80% 

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80% 

EXPLANATION OF SIGNIFICANT DIFFERENCE: N/A, With the submittal of a formal 
schedule revision and amendment, the site is now back on schedule. 

FOR EACH OF THE ABOVE TASKS WHICH WAS ONGOING THIS PERIOD, IDENTIFY THE 
FOLLOWING: TASK NAME AND BUDGETED AMOUNT: 

Task 8: Alternatives Array - $120,000 
Task 9: Feasibility Study - $150,000 

ESTIMATED EXPENDITURES THIS QUARTER: Note: Includes both state costs 
and contractual costs (thru Invoice #94) 

Task 8: $16,190 
Task 9: $ 2,000 

ESTIMATED EXPENDITURES TO DATE: (Note: These are very rough. Difficult to 
estimate because contractor does not separate AA from FS related tasks. In 
addition, contractor tasks for project management activities are inc1uded) 

Task 8: $ 90,000 
Task 9: S 30,000 

TOTAL FUNDING FOR THIS ACTIVITY: $1,440,000 
ESTIMATED EXPENDITURES THIS QUARTER: $18,190 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY (RI/FS): $1,100,054 
TIME AND FUNDS REMAINING (BALANCE): 12 months; $339,946 remaining. 
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months, $340,000 
EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 
With EPA approval of the $40,000 augmentation and schedule adjustment, this site 
is now on schedule and within the necessary budget. 

CONTRACTOR REPORT ATTACHED 

Prepared by ~t.J ~ 
{Prect M~nage 

Approved by ~~ ~ 
(Serviso) 
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MONTGOMERY WATSON 

October 13, 1994 

Mr. Brady Boyce 
Michigan Department of Natural Resources 
P.O. Box 30028 
Lansing, Michigan 48909 

Re: N. Bronson Industrial Area RI/FS 

Dear Mr. Boyce: 

ERO -SUPERFU f.; "· 

Enclosed is the Monthly Status Report for July through September 1994. 

As always, if you have any questions, please call me at (313) 344-0205. 

Sincerely, 

Joel M. Kahaner, P.E. 
Project Manager 

Enclosures: As stated. 

cc: Rosita Clarke, U.S. EPA, (w/ enclosures) 
Bruce Rome, Montgomery Watson, (w/ enclosures) 

J M K/dd111/c11111/ J MK 
J:\7005100\WP\Rl'T\98.WPU 
7005100/155 

41551 Eleven Mile Road 
PO Box8012 
Novi, Michigan 
48376 

Te I· 810 344 0205 
Fax: 810 344 0217 

Serving the World's Env,ranmental Needs 



PROJECT NO.: 

FISCAL PERIOD: 

PREPARED BY: 

REPORT DATE: 

COPIES: 

MONTHLY STATUS REPORT 
North Bronson Industrial Area RI/FS 

April through June 

70051 

July 2, 1994 through September 30. 1994 

Joel M. Kahaner, P.E. 
Montgomery Watson 
Novi, Michigan 

October 13, 1994 

Mr. Brady Boyce, MDNR 
Ms. Rosita Clarke, U.S. EPA 

Activities Performed During this Period 

• The draft Alternative Array Document (AAD) was submitted for agency review on 
July 7, 1994. 

• MDNR & U.S. EPA Comments to the draft AAD were received September 28, 1994. 

Problem Areas Impacting Schedule 
,...._,_ 

• MDNR & U.S. EPA comments arc under review for potential impacts to scheduleL ? 
resulting from inclusions of previously excluded media and areas of interest. ~ 0 

Documents Submitted 

• Draft Alternatives Array was submitted July 7, 1994. 

Upcoming Activities Planned For Next Month 

• Respond to AAD comments 

• Continue efforts on alternatives analysis. 

~()n_t_hl)' Slat11s_ R~port October 13, 1994 
- ~-------··--·-----· 

North Bron.son luduslrial Area RI/FS 
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Key Personnel 

Key personnel who have been active on this project include: 

Joel M. Kahaner - Project Manager 
Scott C. Shober - Environmental Engineer 
Mark A. Clark - Environmental Engineer 
Support Personnel 

Travel 

• No travel occurred during this period. 

Financial Status 

Expenditures for fiscal period July through September 1994 totaled approximately $ I 3,000. 
A budget summary is provided below. 

(1) Phase I Field Effort 
(2) Phase I Tech Memo 
(3) Phase II Field Effort 
(4) RI Report 
(5) RI PM & QA 
(6) Baseline Risk Assessment 
(7) Feasibility Study 
(8) FS Project Management 

(9) Total Project 
( 10) Funding Remaining 

Estimated 
Actual Budget 
To Date Estimate Status 

$286,416 $ 286,416 Complete 
25,957 25,957 Complete 

222,701 420,291 Complete 
149,930 144,373 Complete 
109,655 123,586 Complete 
60,026 53,001 Complete 
52,000 134,361 In process 
16,000 38,015 In process 

$922,685 $1,226,000 
$ 301,315 

__ _ _ October U, I 994 

Page 2 
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Notes: 

(1) Phase I totals include : Tasks 2.1, 3. I, 3.2. 4. l-4.9. Budget and actual 
expenses were balanced out to prepare the Phase II field work. 

(2) Phase I Technical Memorandum was prepared as agreed, as a draft document. 

(3) Phase II Field Effort includes Tasks 5.1-5.9 

(4) RI Report includes Tasks 5.10, 6.0, 7.0 

(5) RI PM & QA is for entire project, including Phase I and II 

(6) Baseline Risk Assessment is Task 9.0 

(7) FS includes Tasks 10.0 - 12.0 

(8) FS Project Management is Task 13.0 

(9) Project funding is $1,226,000. 

JMK/ddm/cmn/JMK 
J:\7005100\WP\Rl''l\98.WP[) 
7005100/155 

( klobcr 13. 1994 
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N BRONSON INLJuSJRIAL AREA RILES 

10 Name Pl.,nnc.t D111.111nn l'lannc,t S1art Pla1111ed r-,nish Acl. S1art Act. Finsih 

I Submit Drafc Altanacives Array O,x:. Id 7/8/94 7/'l'./9-1 7/8/')-I 7/8/9-1 

,___ ---~--- ··- --- -- . 

2 Agency Review of Draft AA .\0,1 7/8/94 8/18/9-1 7/11/'H 91281')-I 

--- - ----- - ---· ---- ---- ~ --·-------- ------

3 Review Agency Conuncnts ~Od 8/19/94 81251')-I 9/29/'H NA - --- - ------- ·------- -------- -----
4 Resolve Questions to Co111111c111s Id 8/261')4 8I2(,t')-I NA NA 

------- ------ ----- - -- ·---------- ------ -------

5 Start Initaal S~Teening 30d 7/18/'H 8/26/9-1 NA NA 

-

6 Continue Intial Scr~ening 20d sn9/94 9/26/94 NA NA 

------ ---

7 Oct.ailed analysis of Altcmatiws .10,1 9/13/94 10/24/9-1 NA NA 

- -----------
8 Comparison of Al1ernat1ves 2Gd 10/11/94 11/7/')-I NA NA 

------------- ~-- - - - --- --- ··- -- ------ - ------ - ------ -- --·- -------

9 Prepare Or a ft I'S .,Od 10/25/94 1217/')4 NA NA 

---- ------ -------·--- ------ -
10 Submit Draft FS Id 12/8/94 12/8/')-I NA NA 
,- --- --- ·--· ---·-- - -- - ---- ---------

11 Agency Review of I )raft FS -'°" 12/9/94 1/23/').'i NA NA 

- -----·------ --
12 Review Agency Comments 5d I /24/95 I /.\0/')5 NA NA - . ----------- -- - --- --- -· ------- --- - ------ - --------- - --------
13 Resolve Q11c.,1io11., In Agency l'o11111.:111., Id 1/.1 If'J5 1/.\11')5 NA NA 

f-- - - -· ------- - ----- ·----- -
1-1 Revi,~ FS IOd 2/1/95 2/14/95 NA NA 

--- -
15 Submit Final FS Id 2/15/95 21151')5 NA NA 

,--

16 Agcn.:y Review & Approval JOd 2/16/95 Jn•Jt95 NA NA 
- - ------ -- _,__ --

17 Pr~par~ Final Copies (or Oistrihution 

Prolect- N Bronson RILES 
Date· 1 on 3/94 
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N. (rno;-,-soN Ji'i()liST({IAL AREA JWFS 

~~~ 
Start Initial Prepare> Dra(t FS Submit Dra(t FS Agency Review of 

1v,-, rray .... Screening .... - .... .... Draft FS 

\ ,/' ~ 
...... _, I.ind 

.. 
') .llld 

~ r 
\ (I 1, ... 1 

.. 
l 1 llOd 

~9,1 7 /8/94',..,. NA INA NA NA NA jNA NA INA . ~ 
1, 

~v~ ~ency Resolve Questions ConLinue Inti.al Detailed analysis 

flr,1 f L • f\ .... . .... r.o Cl'.">rnn1(".111t.s .... ~:crPenl nq .... of Alternatives 

:? ,/'~ 
.... 3 IJN... 

r 4 'id 
r 6 j3 Od 

r 7 j30d 

~/9~ 'l/28/~ 'l/?9/9~ lr~A ............_ NA NA NA jNA NA INA 
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